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----- Forwarded by Stephen Tyahla/R9/USEPA/US on 01/28/2011 03:11 PM -----

From: "Whelan, Joseph" <JWhelan1@wm.com>

To: Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich
Vaille/RO/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret
Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/R9/USEPA/US@EPA, Steve
Wall/R9/USEPA/US@EPA, Katherine Baylor/R9/USEPA/US@EPA,
<stuart.yamada@doh.hawaii.gov>, <Steven.chang@doh.hawaii.gov>,
<alec.wong@doh.hawaii.gov>

Date: 01/27/2011 09:28 PM
Subject: WGSL Daily Progress Report - AOC
Greetings all.

Please find below the initial daily progress report on work items contained within the
recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1)East side assessment and repair report submitted to all parties on 1-27-11.

2)South portion of west side assessment to commence 1-28-11



Western Storm water Diversion Project (to render functional):

1) Diversion Structure: Poured half of walls 1-26-11, curing today, strip walls & clean storm
mud tomorrow (Friday)

2) Box Culvert: Continue forming and placing steel for invert. Friday pour 250 If of
invert & place steel for invert.

3) Pipe: Remove over burden for final trench blast 1-26-11, today, final blast for pipe
trench & excavated previous blast material, Friday, excavate pipe trench

Cell 6 Leachate Riser Restoration:

1)The controls for the cell 6 leachate riser were re-established today at the generator
and storage area.

2)Contractors investigated options for removal of the silt deposits in the leachate
riser area on 1-26-11 In order to connect the riser pumps.

Removed approximately 4 feet of mud (12,000 gallons) today, Friday continue to
pump down mud

Sediment Basin:

1)pumped 60,000 gallons today and sent to the WWTP for treatment and disposal,
Friday, continue pumping

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.
Best regards,

Joe

Joe Whelan

General Manager
Waste Management of Hawaii

808-668-2985, ext. 15 Office



808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees.
Please recycle any printed emails.



